A

Washington State .
'7’ Department of Transportation Field Note Record
Contract No. |Station Mile/Line: C/s
009214 Project Limits 1-90
Staked by Date Work Started Date Work Completed Date
1 Alliance 9/6/2019
8/27/2019
Calculated by Date Checked by Date Inspector Date
Todd Dellinger E. Knudson Shawn Glass 9/20/19
9/20/2019 10/9/2019

BID ITEM # 13

Roadway Excavation Incl. Haul

Group 2 :

CE 300+00 to 325+70 DETOUR LINE EXCAVATION IS COMPLETE. WSDOT SURVEY

COLLECTED BEFORE AND AFTER EXCAVATION TOPO'S TO GENERATE
QUANTITIES.

IT IS DETERMINED THAT THE MATERIAL THAT WAS EXCAVATED FROM THE CW LINE AND EMBANKED IN THE CE LINE, THE
ROADWAY EXCAVATION MATCHES THE EMBANKMENT COMPACTION.

OKto Pay 1,159.4 C.Y.

Item Num  Material Brand Manufacturer Brand RAMS/QPL Appr/Acc Basis of Accept
Name/Model Type Name/Model Type Ref. No. Code
/

Item Item Description Grp Date Work Unit Quantity Ledger Posted By Checked By Est.
Num Complete Entry No.  nit, Date Init. Date No.

0013 ROADWAY EXCAVATION 2 9/20/2019 C.Y. 1,159.4 692 EK 10/09/19 17

INCL. HAUL
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